Project #: 122

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/8/08

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is

complete, or TCRP fully expended)

"] Close out report was submitted on
" Final invoice will be submitted on

[~| Close out report will be submitted on
I"| There was a project savings

Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

[ (indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Jul-00 Jul-05
2 Plans,
Specifications &
Estimates Jul-05 Feb-12
3 Right of Way
Acquisition Jan-07 Apr-15
4  Construction
Feb-12 Apr-15
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures as| Remainder of
Allocation(s) by of September FY FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase 2008 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ 1547 |$ 1536 | $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 1,536
2 Plans,
Specifications &
Estimates $ 1953 [$ 7251% 400 [ $ 400 [ $ 400 [ $ 39(% = $ = $ = $ = $ = $ = $ 1,964
3 Right of Way
Acquisition $ N $ N $ N $ - $ - $ o $ - $ - $ - $ - $ - $ = $ -
4 Construction
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ 3,500 $ 2,261 $ 400 $ 400 $ 400 $ 39 8 - $ - $ - $ - $ - $ - $ 3,500
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved Made by Local | Remainder of
LONP Amount  Agency as of FY FY FY FY FY FY FY FY FY Beyond
Phase Scope by Phase September 2008 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental Estimated
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - (month/year)
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ = $ = $ = $ = $ -
4  Construction/
Procurement $ - $ - $ - $ - $ = $ = $ = $ = $ ° $ e $ ° $ ° $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
EUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Not Yet
Approved by FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ - |s - |s - |s - |s - |s - |s - |s - |s - |s - Is -
3 Right of Way
Acquisition $ - |s - |s - |s - |s - |s - |s - s - s - |s - Is -
4 Construction
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY FY FY FY FY FY Beyond
2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Resulting Cashflow for Phase 2
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Resulting Cashflow for Phase 3
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Resulting Cashflow for Phase 4 s _ s _ s ~ s ~ s ~ s ~ s ~ s ~ s ~ s R
Result Cashflow for Ph 4
esulting Cashflow for Phase $ ) $ ) $ ) $ ) $ ) $ ) $ ) $ ) $ ) $ .
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

1,953 $

3,489

1,536

11 $

STIP-RIP

Committed
Proposed

800

1,640 $

Unfunded
Needs

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

n|o|a|lo|u|le|n|e|a|o]|e|e|ole]|ole]e (o |e [o]e

Totals

Committed
Proposed

15,129

n|o|n|o|o|o|v|o|e|e|e|o|o|e|ale|alele o |o (o]|e|la]e|e

n|o|n|o|o|o|v|o|e|e|e|o|o|e|ale|alele o |o [o|le|la]e|e

n|o|n|o|a|o|v|lo|e|e|e|e|o|a|ale|alele o |o [o|e|a]ele

77,370

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

77,381

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




